February 2006
Resource Allocation Review Board

January 2007 — December 2008
February 14, 2006

TIMELINE

Work
BEVE Milestones
Remaining

Calendar

Date

Post Mission Set, Major Events & User Loading
10/18/2005 77 Days | Profiles on RAPWEB for Projects/Users Review and
Verification on RAPWEB.

Deadline for Projects/Users Responses to Mission
11/04/2005 64 Days | Set, Major Events, and User Loading Profiles. Last
day to submit Trajectory or Viewperiod updates.

Start Preliminary Requirements Analysis and

11/22/2005 | 52Days |po.ommendations.

Post Preliminary Events, Contentions,

01/23/2006 17Days | Recommendations and Analyses on RAPWEB

02/02/2006 8 Days NASA Headquarters Science Review Meeting

Projects/Users Review of RAPWEB Major Events,

02/03/2006 7 Days Contentions, & Recommendations — Concluded

Post Final Major Events, Contentions, and

02/09/2006 3Days | pecommendations on RAPWEB

02/13/2006 1 Day Post Assigned Action Items on RAPWEB

02/14/2006 -- February 2006 RARB




